
Department of Transportation 

Project Nos. 92-668 and 92-669 

Rehabilitation of Bridge Nos. 03093 and 03014A 

Interstate 91 Over Front Street and Quinnipiac River 

Interstate 91 NB Over Mill River, State Street, and Interstate 91 NB Ramp 140 

New Haven  

Thursday January 15, 2015 at 7:00 PM 

Library of Wilbur Cross High School 

181 Mitchell Drive 

New Haven, Connecticut 

Meeting Minutes 

In Attendance: 
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Presentation:  
Mr. Cardinali opened the meeting with a brief introduction of Department and CME Associates 

personnel.  He then stated the role of the Department and the role of CME Associates as liaison 

engineers and continued with an introduction of the subject projects and their goals.  

Mr. Cardinali stated that the purpose of this public information meeting is to present the 

proposed design and discuss any questions, comments, or concerns the public may have. 

Ms. Bakulski followed with the technical portions of the presentation for Bridge No. 03093 

followed by Bridge No. 03014A.  She explained the bridges’ current deficiencies, proposed 

rehabilitative measures, proposed maintenance and protection of traffic, funds, project schedule, 

utility, rights-of-way, drainage and environmental considerations. 

Comments and Questions:   
1. Will the construction be conducted during the day or during the night? 

o Mr. Cardinali responded that in general the rehabilitation measures can occur 

during the day.  He then explained the Limitations of Operations Chart that is 

used as the guide to determine when lanes can be temporarily taken out of 

service on Interstate 91, in order to perform work on the top of the deck.  

According to the Limitations of Operations, he stated that the work on the top of 

deck will most likely be performed as night or weekend (off-peak) work. 

2. The State Street exit (Exit 5 of Interstate 91 NB) is a frequently traveled ramp, providing 

access to bakeries, daycares, schools, and many businesses.  How will this ramp be 

impacted by construction? 



o Mr. Cardinali and Mr. Fields discussed how the top of deck work is likely to be 

performed off-peak at night or on weekends.  They explained that the ramp will 

not be impacted during the work day, and therefore should not impact the 

businesses accessed from the State Street exit.  

3. When will State Street (crosses below Bridge No. 03014A over Mill River) bridge 

construction be completed and open to traffic? 

o Mr. Fields stated that the reopening of State Street for the traveling public is 

anticipated in June of this year.  He explained that the construction will not be 

fully completed in June, but the remaining tasks can be completed while State 

Street is open. 

Adjournment: 
The recommended plans provide a design for correcting the structural deficiencies of the existing 

bridges while minimizing the need for future maintenance.  Accordingly, the Department intends 

to seek design approval for the proposed plan.  The Department will continue to keep the City 

informed of any changes that may occur as the design is being completed. 

The meeting was adjourned at 7:40 PM. 


